



Prepare Smart for Success Free Adobe AD0-E903 Exam Questions and Answers

Ready to pass faster? Grab free and updated Adobe Workfront Project Manager Professional exam PDF questions now. Get authentic AD0-E903 dumps packed with verified answers and secure your certification success with [PrepBolt](https://prepbolt.com/AD0-E903.html) AD0-E903 exam pdf questions and answers.

Thank you for Downloading AD0-E903 exam PDF Demo

<https://prepbolt.com/AD0-E903.html>

QUESTIONS & ANSWERS
DEMO VERSION
(LIMITED CONTENT)

Question 1

Question Type: MultipleChoice

What is unique to a Scrum iteration?

Options:

- A- Backlog of stories and issues
- B- Workload Balancer for assigning users to tasks
- C- Burndown Chart

Answer:

C

Explanation:

A Burndown Chart is a visual representation of work remaining versus time in a Scrum iteration. It is unique to agile methodologies like Scrum and is used to track the team's progress during a sprint. The chart helps teams visualize how much work is left to complete the sprint goal, making it a critical tool in Scrum.

Question 2

Question Type: MultipleChoice

A stakeholder has identified a potential scheduling conflict on a current project. This conflict may affect the completion date by pushing it out two weeks. The stakeholder wants to document this timeline risk.

Which action should the stakeholder take to log the risk?

Options:

- A- Log a risk as part of the project business case and identify it as a 'schedule' risk.
- B- Log an issue on the project and explain that the completion date is at risk.
- C- Create a task in the project and set the Planned Completion Date for 2 weeks.

Answer:

A

Explanation:

In Adobe Workfront, risks associated with a project should be logged as part of the project business case. The 'Risk' section within the business case allows stakeholders to document any potential threats to the project timeline, scope, or resources. Identifying this risk as a 'schedule' risk helps communicate the potential delay to the project stakeholders and allows it to be tracked and mitigated effectively.

Question 3

Question Type: MultipleChoice

A statement of work is uploaded to the document section of a project as reference material. How should the file be uploaded into Workfront?

Options:

- A- Document
- B- Proof
- C- Approval

Answer:

A

Explanation:

When uploading reference materials, such as a statement of work, to a project in Adobe Workfront, it should be uploaded as a Document. The 'Document' option is appropriate for files intended to serve as reference or informational materials within the project. Documents in Workfront allow users to access, share, and manage files related to tasks, projects, and issues.

The 'Proof' option is used for files that need collaborative reviews and feedback, such as marketing materials or design files, where multiple stakeholders need to comment and approve. 'Approval' refers to a specific status for documents or tasks requiring formal acknowledgment or acceptance but is not directly tied to the method of uploading files.

Question 4

Question Type: MultipleChoice

A project manager wants to see all of the assignees for each task in a project.

Which field should the manager reference to view all task assignees?

Options:

- A- Assigned To
- B- Assignments
- C- Assigned

Answer:

B

Explanation:

In Adobe Workfront, the 'Assignments' field allows a project manager to see all the users assigned to a task. This field is useful for viewing multiple assignees on a single task, as tasks can have more than one person responsible. The 'Assigned To' and 'Assigned' fields are often used for single-user assignments and are not as comprehensive for viewing all task assignees.

Question 5

Question Type: MultipleChoice

Which wildcard should be used in a task report when using an Assigned To filter to show the logged-in user all tasks to which she is assigned as the primary task owner?

Options:

- A- USER.NAME
- B- USER.ID
- C- USER.roleID

Answer:

B

Explanation:

To create a task report that shows the logged-in user all tasks they are assigned to as the primary task owner, USER.ID is the correct wildcard. USER.ID dynamically filters tasks based on the unique identification of the logged-in user, ensuring that only tasks assigned to them are displayed. USER.NAME would not uniquely identify the logged-in user, and USER.roleID is related to roles rather than task assignments.

Question 6

Question Type: MultipleChoice

All of the tasks on a project show as 100% complete, but when the Project Owner tries to update the status of the project to Complete, the Owner receives an error that reads "Project cannot be marked Complete if there are open issues and tasks that are not complete." How can the Project Owner determine which tasks are incomplete?

Options:

- A- There are incomplete approval workflows on one or more tasks. The Project Owner could filter the project task list for incomplete tasks and check the task status to determine which tasks are not complete.
- B- There are incomplete issue predecessors that need to be resolved. The Project Owner can navigate to the project issues section in the left navigation pane to see the incomplete items.
- C- The task status needs to be updated to Done even though the percent complete is at 100%. The Project Owner could filter the project task list for incomplete tasks and check the task status to determine which tasks are not complete.

Answer:

C

Explanation:

Even if the task shows 100% complete, the Status of the task may still be listed as something other than 'Done.' Workfront requires that both the Status and the Percent Complete indicate the task is fully completed before the project can be marked as complete. The Project Owner can filter for tasks that are not marked as 'Done' and update their statuses accordingly.

Question 7

Question Type: MultipleChoice

When a project owner grants Contribute access on a project to a user with the same access level as the project owner, what can that user do?

Options:

- A- Add a custom form
- B- Attach a template to the project
- C- Add tasks

Answer:

A

Explanation:

In Workfront, users with 'Contribute' access are typically able to modify and interact with content but are not allowed to perform higher-level administrative tasks like attaching templates or adding tasks. Adding a custom form is within the scope of what a user with Contribute access can do, as it involves adding data input fields to an existing project.

Question 8

Question Type: MultipleChoice

Which date type should an assignee update to change the completion date of a task?

Options:

- A- Actual Completion Date
- B- Commit Date
- C- Planned Completion Date
- D- Projected Start Date

Answer:

C

Explanation:

In Workfront, to update the planned completion of a task, the assignee should modify the 'Planned Completion Date.' This date is used for scheduling and planning purposes to track when the task is expected to be finished. Changing the 'Planned Completion Date' adjusts the task's projected timeline and allows for a recalculation of project dependencies.

Thank You for trying AD0-E903 PDF Demo

To try our AD0-E903 practice exam software visit
link below

<https://prepbolt.com/AD0-E903.html>

Start Your AD0-E903 Preparation

Use Coupon "SAVE50" for extra 50% discount on the purchase of
Practice Test Software. Test your AD0-E903 preparation with actual
exam questions.